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STATUS REPORT 
Due February 1, 2006 
CC Docket No. 94-102 

 
Keystone Wireless, L.L.C. (“Keystone”) hereby submits its E911 Status Report, 
pursuant to Revision of the Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems; Request for Waiver of Deadlines for 
Implementation of Phase II E911 of Key Communications, LLC and Keystone 
Wireless, LLC, CC Docket No. 94-102, Order, 20 FCC Rcd 16927 ¶19 (2005). 
 
Carrier Identifying Information: 
 
Carrier Name:    Keystone Wireless, L.L.C. – FRN 0007 4157 06 
 
E911 Compliance Officer: Jim Stec  
        c/o Keystone Wireless, LLC 
        dba Immix Wireless 
        2777 A Paper Mill Road 
        Wyomissing, Pa. 19610 

jstec@immix.com 
 
Information Regarding PSAPs: 
 
As of Keystone’s November 21, 2005 Supplement to its Phase II E-911 waiver 
request (hereinafter, “Supplement”), Keystone had received three Phase I requests 
and three Phase II requests.  Keystone has received one new Phase I/Phase II PSAP 
request, from the Centre County PSAP.  As previously reported in the Supplement, 
Keystone obtained and installed all of the network equipment and software 
necessary to meet the Phase I request from the Berks County PSAP, and is 
compliant with Phase I in that county.  Keystone also reported that it was actively 
working with the Schuylkill County PSAP to complete the second Phase I 
deployment in that county using a NCAS solution.  Keystone will complete that 
deployment within the next two months, and at that point will be fully Phase I 
compliant in that county.  Keystone is actively working with the Lycoming County 
and Center County PSAPs to deploy Phase I E-911 in their respective counties. 
 
Keystone has kept the Berks County and Schuylkill County PSAPs updated on its 
progress in implementing a Phase II E-911 solution in their respective counties, and 
provided each of them with a copy of the Supplement.  Keystone asked each of these 
two PSAPs to contact Keystone if they had any concerns or questions respecting the 
delay in implementation of Phase E-911.  Keystone has not heard back from either 
of these PSAPs, and interprets their silence as consent to Keystone’s Phase II E-911 
implementation efforts. 
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Keystone has also advised both the Centre County and Lycoming County PSAPs of 
the current situation with the implementation of Phase II E-911 in their respective 
counties, that Keystone has requested a waiver from the FCC of the Phase II 
implementation requirements, and provided each of these PSAPs with copies of the 
original waiver request and the Supplement.  Both of these PSAPs have expressed 
satisfaction with Keystone’s efforts to implement Phase II E-911, and have stated 
that they do not object to Keystone’s request for waiver of the Phase II 
implementation requirements.  See attached Exhibits A and B. 
 
Implementation of Phase II Service: 
 
As stated in Keystone’s Supplement, Keystone is now committed to using a 
network-based solution for Phase II E-911 in its market.  Keystone has been 
exploring two network-based solutions currently in development:  the Wireless 
Location Signature (“Polaris WLS”) being developed by Polaris Wireless, Inc. 
(“Polaris”), and The Compass™ Location System (“The Compass™”) being 
developed by GBSD Technologies, Inc. (“GBSD”).  Keystone provided Polaris with 
basic information respecting Keystone’s network, and Polaris conducted a 
preliminary analysis based on the Polaris WLS technology.  While not willing to put 
any of its analysis results in writing, Polaris has orally advised Keystone that 
Polaris is not willing to take any steps toward modeling Keystone’s market with the 
Polaris WLS solution, because it feels that the Polaris WLS technology would not 
even come close to meeting the Phase II E-911 accuracy requirements under 
§20.18(h) of the Commission’s rules with Keystone’s current network configuration. 
 
GBSD is still not ready to conduct an analysis of Keystone’s network based on The 
Compass™ technology.  GBSD advises that it wants to submit its First Office 
Application (“FOA”) results to the FCC before doing so.  GBSD advised Keystone 
that GBSD anticipates doing so the first part of February, 2006.  GBSD has 
promised to contact Keystone when it has submitted the FOA results to the FCC, at 
which time GBSD will began analyzing the feasibility of employing The Compass™ 
solution within Keystone’s network. 
 
In light of the current situation with the Polaris WLS and GBSD’s slow pace in 
initiating its analysis of The Compass™ in Keystone’s network, Keystone does not 
anticipate that Phase II E-911 service will be available in its network in the near 
future, although Keystone is continuing to work toward a target date of December 
31, 2006, for implementation of a Phase II E-911 solution within its network.  
Keystone also is continuing to reevaluate the traditional network-based Phase II 
solutions and any other new network-based solutions in development, to determine 
if any are or have become viable solutions for its market. 
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Construction of New Cells and Expansion of Coverage: 
 
Keystone is currently finalizing its 2006 build-out plans for its network.  Keystone 
is unable to do too much construction during the winter months, due to the 
generally inclement weather in its market.  Keystone anticipates that it will be 
some time in the late second quarter or early third quarter of the year before any 
new sites begin operating. 
 
 
 


